Status of Final Estimates Substantially Completed as of October 1, 2007

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-3328(1)0 GRANITE CONSTRUCTION COMPANY AARON LARSEN 99% $84,511

STP-LC03(11) STAKER & PARSON COS DBA JACK B. PARSON C BRIAN CRAVEN 06/28/2007 $0

F-184-6(92)55 HIKIAU, INC. DAVE HOLMGREN 08/17/2007 $0

SP-0068(41)69 STAKER & PARSON COS DBA STAKER PAVING & DAVE HOLMGREN 07/27/2007 $0

SP-0109(2)0 STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN 09/04/2007 $0

STP-9999(826) WESTERN STRUCTURES & PRECAST DAVE HOLMGREN 08/30/2006 $0 7/9/2007

*NH-STP-0089(73)356 STAKER & PARSON COS DBA JACK B. PARSON C KELLY BARRETT 99% $107,596 ject has several issues. See comm|

SP-0108(16)10 INTERMOUNTAIN SLURRY SEAL, INC. KELLY BARRETT 08/30/2007 $0

S-R199(17) GRANITE CONSTRUCTION COMPANY KELLY BARRETT 08/23/2007 $0

SP-0237(4)0 INTERMOUNTAIN SLURRY SEAL, INC. NICK PETERSON 09/07/2007 $0

*STP-0126(7)5 GRANITE CONSTRUCTION COMPANY STEVE NIEBERGALL 04/02/2007 $86,568 PR-47, Additional documentation!!

HPP-0089(45)341 SKYVIEW EXCAVATION AND GRADING, INC. STEVE NIEBERGALL 05/11/2007 $18,976 Change Order!! Survey issues!!

IM-15-7(220)327 GREENE'S INC STEVE NIEBERGALL 99% $0

IM-15-7(222)313 STAKER & PARSON COS DBA STAKER PAVING & STEVE NIEBERGALL 08/06/2007 $49.303

SP-0232(5)0 STAKER & PARSON COS DBA JACK B. PARSON C STEVE NIEBERGALL 99% $45,564

SP-R199(4) GRANITE CONSTRUCTION COMPANY STEVE NIEBERGALL 07/30/2007 $0 Decision on another structure.
REGION 2

CM-0209(12)11 STAKER & PARSON COS DBA STAKER PAVING & 09/28/2006 $29.771 rections needed by Horrocks to clo

SP-0067(1)0 FLUOR AMES KRAEMER, LLC BYRON PARKER 12/31/2006 $4,925,534

STP-BRO-0201(5)17 RALPH L WADSWORTH CONSTR CO INC DAN NOZISKA 02/07/2007 $0 4/20/2007 RCS office for final review

IM-80-4(96)129 STAKER & PARSON COS DBA STAKER PAVING & DARREN ROSENSTEIN 04/18/2007 $0 6/22/2007

ISTP-215-9(121)26 DRY CREEK STRUCTURES LLC DARREN ROSENSTEIN 06/29/2007 $19,792

IM-80-3(142)107 GRANITE CONSTRUCTION COMPANY DAVID SCHWARTZ 09/13/2007 $60,215

FH34(001)6 GRANITE CONSTRUCTION CO OF UT DERYL MAYHEW 99% $45.751 final paperwork missing tickets

SP-0201(5)13 RALPH L WADSWORTH CONSTR CO INC DERYL MAYHEW 99% $687,885

STP-0032(16)21 STAKER & PARSON COS DBA STAKER PAVING & DERYL MAYHEW 03/30/2007 $26,829

STP-0035(2)0 STAKER & PARSON COS DBA STAKER PAVING & DERYL MAYHEW 12/14/2005 $0

STP-0224(38)16 FLARE CONSTRUCTION, INC. & SUBSIDIARY DERYL MAYHEW 99% $9.674

STP-LC43(18) MILLER PAVING, INC. DERYL MAYHEW 08/01/2006 $0

SP-0036(14)56 STAKER & PARSON COS DBA STAKER PAVING & ED ROCK 04/20/2007 $0 Reviewing ledger and quantities

CM-R299(15) HIDDEN PEAK ELECTRIC CO., INC. JOSH VANJURA 07/10/2007 $4,211

F-R299(35) INTERMOUNTAIN SLURRY SEAL, INC. JOSH VANJURA 08/06/2007 $0

NH-STP-0201(8)0 STAKER & PARSON COS DBA STAKER PAVING & JOSH VANJURA 08/24/2007 $86,648

S-0036(22)28 GENEVA ROCK PRODUCTS, INC. JOSH VANJURA 09/21/2007 $0

*NH-15-7(215)314 GRANITE CONSTRUCTION CO OF UT KRIS PETERSON 11/15/2005 $47,342 10/17/2006

STP-2082(6)11 GENEVA ROCK PRODUCTS, INC. MARK CLARK 100% $55.500 CO for non participating items

STP-LC35(126) MILLER PAVING, INC. MARK CLARK 11/06/2006 $0 9/12/2007

SP-15-7(243)269 HIDDEN PEAK ELECTRIC CO., INC. MARWAN FARAH 07/09/2007 $0 7/26/2007

SP-15-7(249)294 GENEVA ROCK PRODUCTS, INC. MARWAN FARAH 99% $92.673

STP-0068(20)50 STAKER & PARSON COS DBA STAKER PAVING & MARWAN FARAH 99% $162,984

STP-2060(1)0 GRANITE CONSTRUCTION COMPANY MARWAN FARAH 99% $50,000

STP-2190(2)0 HIDDEN PEAK ELECTRIC CO., INC. MARWAN FARAH 04/20/2007 $4,986

STP-LC35(142) WESTERN QUALITY CONCRETE, INC. STEVE PARK 99% $62,320
REGION 3

\STP—2728(2)9 BURDICK PAVING 99% $103,498 2/22/2007 corr, ledger sheets, as-builts
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STP-2794(1)0 BURDICK PAVING 09/19/2007 $0 3/13/2007 CUF forms, final est. qty corr. certified payrolls
STP-LC49(68) WESTERN QUALITY CONCRETE, INC. CIVIL SCIENCE INC. 99% $5,372 Have not received to check yet

*IM-15-5(32)223 WADSWORTH BROS CONST. CO. INC. GREG SEARLE 99% $194,935 9/27/2007 final paperwork, submittals final est documentation
*INH-IBRF-15-6(134)264 RALPH L WADSWORTH CONSTR CO INC GREG SEARLE 99% $130,763 4/25/2007 ledger corr final paperwork

IM-15-6(162)268 GENEVA ROCK PRODUCTS, INC. GREG SEARLE 99% $99,531 9/27/2007 Being Reviewed Now

SP-9999(850) INTERMOUNTAIN SLURRY SEAL, INC. GREG SEARLE 99% $22.973 3/21/2007 minor corr ledger final paperwork

CM-LC49(86) SORENSEN, CRAIG F. CONSTRUCTION, INC. MARK CLARK 11/16/2006 $0 12/7/2006 ditions, corrections, final paperwol

PLHD-STP-0092(5)1 STAKER & PARSON COS DBA STAKER PAVING & MARWAN FARAH 05/23/2007 $32,889 3/7/2006 C-141 CUF forms NOI NOT SWPPP scale certs
SP-9999(719) SORENSEN, CRAIG F. CONSTRUCTION, INC. MARWAN FARAH 10/31/2006 $25,311 12/14/2006 gty corr new change order

BHO-LC13(4) BUILD INC REX HARRISON 12/21/2006 $19.976 8/18/2007 Final paperwork documentation Final est. approval
STP-0089(40)298 WESTERN QUALITY CONCRETE, INC. RUSS BROWN 07/23/2007 $0 8/14/2007 |ty corrections, final paperwork/doc Final estimate, progress reports
STP-2860(1)0 H. E. DAVIS CONSTRUCTION, INC. SCOTT HENDRICKS 01/08/2007 $0 5/7/2007 ledger corr final doc payrolls EEO roster
STP-LC49(80) B. JACKSON CONSTRUCTION & ENGINEERING SCOTT HENDRICKS 04/27/2007 $0 5/29/2007 inal paperwork ledger corr submitte  payrolls EEO rosters as-builts
BRO-LC13(6) FLARE CONSTRUCTION, INC. & SUBSIDIARY TRISTAN DEMILLE 99% $29,175 Not received for review yet

STP-2750(1)0 BURDICK PAVING TROY OSTLER 09/18/2007 $0 5/22/2006 Qty. callcorr final paperwork EEO rosters
S-LC19(12)-DEMOLITION RALPH L WADSWORTH CONSTR CO INC 07/27/2007 $0 9/19/2007 C-190 signature Final Est sent 09/21/2007
BHF-0006(24)288 GERBER CONSTRUCTION, INC. FRED JENKINS 02/20/2007 $58,232 2/26/2007 In Review

STP-0010(34)34 NIELSON CONSTRUCTION FRED JENKINS 02/20/2007 $0 2/26/2007 Final Est. to Cntr 09/19/2007
STP-1332(2) NIELSON CONSTRUCTION FRED JENKINS 99% $29.,147 Not rec'd in region: CO/final docs C.O.

SP-R499(7) STAKER & PARSON COS DBA WESTERN ROCK PRC LIEF CONDIE 08/29/2007 $28,483

*STP-0024(28)53 BROWN BROTHERS CONSTRUCTION CO. LYNDON FRIANT 08/07/2007 $89,837

F-0089(139)72 STAKER & PARSON COS DBA WESTERN ROCK PRC LYNDON FRIANT 08/07/2007 $0 9/13/2007 Sent FInal Est. to Cont. 9/25/07
F-170-1(59)17 A-CORE CONCRETE CUTTING INC. LYNDON FRIANT 09/04/2007 $75,686

IBHF-70-1(54)10 GERBER CONSTRUCTION, INC. LYNDON FRIANT 09/21/2007 $76,117

STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $0 2/13/2003 Court - Lawsuit
*NH-0491(1)0 W. W. CLYDE & CO RUSS TANGREN 99% $142,109 Not received in Region Missing Payrolls
BHF-0128(7)7 GERBER CONSTRUCTION, INC. RUSS TANGREN 03/02/2007 $7.418 7/31/2007 Needs Final Review

BRF-0128(5)12 G.A. WESTERN CONSTRUCTION CO. RUSS TANGREN 12/07/2006 $0 8/5/2007 Final Est to SLC 09/25/2007

NH-0191(11)0 CAL WADSWORTH CONSTRUCTION RUSS TANGREN 99% $47.977 Not Received in Region Change Order
NH-0191(25)124 W. W. CLYDE & CO RUSS TANGREN 99% $102,341 Not Received in Region c's: Certs & Payrolls, Change Ord|
SP-0191(28)52 NEEMINUCHE CONSTRUCTION AUTHORITY, UTE M RUSS TANGREN 99% $144.850 CLAIM CLAIM
STP-0128(9)3 LEGRAND JOHNSON CONSTRUCTION CO. RUSS TANGREN 02/08/2007 $23,339 3/5/2007 Needs Final Review by RCS

STP-LC53(31) RAINTREE LANDSCAPING LLC THOMAS CHRISTENSEN 99% $8,633

STP-LC39(4) HARWARD AND REES TOM CHRISTENSEN 07/27/2007 $9,969 9/17/2007 Needs Review by RCS
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